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Adams County Animal Shelter (ACAS)
New Facility Project Timeline

As of June 2017

April 19, 2016
Public Hearing - Architect Award

June 1, 2015
External Assessment Conducted

21 March, 2017
Public Outreach Meeting

August 14, 2014
Internal Assessment #2

September 22, 2015
Study Session on External Assessment

December 6, 2016
Study Session for Site & Cost

December 15, 2015
2016 Budget Approved including $1M to start Shelter Design

December 13, 2016
2017 Budget Approved including Animal Shelter

September 20, 2016
Study Session on Site Location

May 23, 2017
Public Outreach Meeting

June 30, 2019
Current Estimate for Completion

March 1, 2018
Current Estimate for Construction Start

June 1, 2014
Internal Assessment #1


