

Michelle Bobst

From: Jeremy Reichert
Sent: Thursday, July 13, 2017 11:51 AM
To: Michelle Bobst
Cc: Brad Boswell; Jeffery Maxwell; Kim Roland
Subject: FW: Response- Change order to PO#14443
Attachments: Big R Bridge_14443.pdf; Signed Package.pdf; DOC020817-02082017170323.pdf

Michelle,
Please work on entering a REQ

From: Heidi Ellis
Sent: Thursday, July 13, 2017 9:23 AM
To: Jeremy Reichert
Subject: Response- Change order to PO#14443

Hi Jeremy,

I spoke with several members of the team regarding your change order request. To assist you in moving forward with your project, I will issue a change order to the PO for the additional materials using the quote from the vendor, and I will carry the project completion date out until 3/6/2018. Please have a requisition entered for the dollar amount, and attached the original bid with Todd's signature or any information that would assist you in getting Rene to approve. Call me with questions. Thanks.

Heidi

From: Jeremy Reichert
Sent: Thursday, July 13, 2017 9:07 AM
To: Heidi Ellis
Subject: FW:

From: Adam Wickam [<mailto:awickam@bigrbridge.com>]
Sent: Wednesday, July 12, 2017 4:48 PM
To: Jeremy Reichert
Cc: Michelle Flesner
Subject: RE:

Jeremy,

The prices are fine. I'm out of the office the rest of the week, but will have limited cell service. I'll try and catch you tomorrow.

Adam Wickam
Culvert and Rollform Sales
Big R Bridge | bigrbridge.com
T 970-347-2214 | C 970-515-2352

From: Jeremy Reichert [<mailto:JReichert@adcogov.org>]
Sent: Wednesday, July 12, 2017 1:55 PM

To: Adam Wickam <awickam@bigrbridge.com>

Subject:

Adams County - Maintenance Pipe Change Order Add

60" Elip CMP	48	\$	58.75	\$	2,820.00
60" Elip FES	2	\$	1,271.86	\$	2,543.72
60" Elip Band	2	\$	167.00	\$	334.00
60" Sub-Total					\$ 5,697.72
48" Elip CMP	192	\$	50.00	\$	9,600.00
48" Elip FES	8	\$	560.00	\$	4,480.00
48" Elip Band	4	\$	119.00	\$	476.00
48" Sub-Total					\$ 14,556.00
36" Elip CMP	288	\$	20.00	\$	5,760.00
36" Elip FES	12	\$	315.00	\$	3,780.00
36" round CMP	192	\$	18.54	\$	3,559.68
36" round FES	8	\$	315.00	\$	2,520.00
36" Band	10	\$	87.00	\$	870.00
36" Sub-Total					\$ 16,489.68
30" Elip CMP	288	\$	18.00	\$	5,184.00
30" Elip FES	12	\$	195.00	\$	2,340.00
30" round CMP	384	\$	16.66	\$	6,397.44
30" round FES	16	\$	195.00	\$	3,120.00
30" Band	14	\$	74.00	\$	1,036.00
30" Sub-Total					\$ 18,077.44
Delivery Freight	1 LS	\$	250.00	\$	250.00

Total Order \$ 55,070.84

Ships to: 2550 Strasburg Rd, Strasburg Co, 80136

Jeremy Reichert

Public Works - Operations Manager

ADAMS COUNTY, COLORADO

4955 East 74th Avenue

Commerce City, CO 80022

o:303-853-7139 | jreichert@adco.gov

www.adcogov.org