



Boardwalk Pipeline Project - Phase II Project Permit List

	Status	
Federal		
<u>Army Corps of Engineer (ACOE)</u>		
Nationwide Permit 12	Pending	
State of Colorado		
<u>Colorado Department of Public Health and Environment Air Pollution Control Division</u>		
Stormwater General Permit	Pending	
Colorado Discharge Permit System (CDPS)	Pending	
County		
<u>Adams County</u>		
Conditional Use Permit		
Ivey West to Brighton West Interconnect	Pending	
Brighton West Interconnect to Adams County Line	Pending	
Brighon West Interconnect to Riverdale Tie-In	Pending	
Powhaton Road Crude Oil Pipeline Extension	Pending	
Barr Lake to Powhaton Tie-In	Pending	
<u>Weld County</u>		
Use by Special Review Permit		
Adams / Weld County Line to Ft. Lupton Gas Plant	Pending	
City / Local		
<u>City of Thornton</u>		
Special Use Permit		
Ivey West to Brighton West Interconnect	Pending	
Brighton West Interconnect to Adams County Line	Pending	
Brighon West Interconnect to Riverdale Tie-In	Pending	
<u>City of Ft. Lupton</u>		
Use by Special Review Permit	Pending	
Crossings		
<u>Colorado Department of Transportation (CDOT)</u>	Crossed Entity's Name	
<u>Utility / Special Use Permit Application</u>	Project Specific Name	
Canam Hwy / U.S. HWY 85	Weld County to Facility	Pending
U.W. 85 Bus	Weld County to Facility	Pending
<u>E-470</u>		
Application for Pipeline or Wire Line – Crossing And/or Longitudinal		
E-470	Ivey to 470	Pending
E-470	470 to Riverdale	Pending
<u>UPRR Railroad</u>		
Application for Pipeline or Wire Line – Crossing And/or Longitudinal		
UPRR	Ivey to 470	Pending
UPRR	Weld County to Facility (Multiple Crossings)	Pending
<u>Farmers Reservoir and Irrigation Company (FRICO)</u>		
Application for Trenchless Project Review		
Brighton Lateral	Weld County to Facility	Pending
Brighton Ditch	Weld County to Facility	Pending
East Burlington Ext Ditch	Barr Lake Lateral	Pending
Neres Canal	Barr Lake Lateral	Pending
Beebe Seep Canal	Barr Lake Lateral	Pending
<u>Fulton Irrigation Ditch Company</u>		
Application for Project Review		
Fulton Ditch	Adams County line to Facility	Pending
<u>German Ditch Company</u>		
Application for Project Review		
German Ditch	470 to Adams County (Multiple Crossings)	Pending
German Ditch	Weld County to Facility (Multiple Crossings)	Pending
<u>Henrylyn Irrigation District</u>		
Application for Project Review		
Denver-Hudson Canal	Barr Lake Lateral	Pending
Denver-Hudson Canal	Sack - Crude Extension	Pending
<u>Signal Ditch Company</u>		
Application for Project Review		
Signal Ditch	470 to Adams County (Multiple Crossings)	Pending
Signal Ditch	Weld County to Facility (Multiple Crossings)	Pending

