

**ADAMS COUNTY
TASK ORDER SIX
Airport Engineering Services**

Date: October 1, 2019
Master Agreement #RFQ 2016-303

Task Order Six #: 2019.276
Requisition #: Pending

In accordance with the above mentioned Master Agreement between Adams County Colorado, and **JVIATION INC.**, dated November 22, 2016 and Task Orders One through Five, the provisions of the Agreement and any Amendments thereto affected by this Task Order are modified as follows:

1. **Task Order Description.** Contractor shall perform A/E Consultation Services as listed in Contractor's Fee/Cost proposal dated January 17, 2019, which is incorporated by reference herein in accordance with the provisions of the Master Agreement #RFQ 2016.303, Task Order One #2017.343, Task Order Two #2018.328, Task Order Three #2018.385, Task Order Four #2019.226, Task Order Five #2019.241 and Task Order Six, to provide:
 - AIP-042 East Terminal Apron Rehabilitation to complete the design, bidding assistance, and construction oversight assistance, per proposal dated 09.05.19
 - CATEX Mod to complete a Federal Aviation Administration (FAA) documented Categorical Exclusion for the development of Module 3, per proposal dated 08.28.19
 - FBO Hanger Design projects perform the design and construction administration assistance for a new Hangar and attached FBO at the Colorado Air and Space Port, per proposal dated 09.05.19
2. **Cost.** The maximum amount payable by the County for performance of Task Order Six is in the amount of amount of \$964,667.18. The total Agreement value including all previous Amendments, Task Orders, etc., for a combined total of \$1,211,356.18.
3. **Performance Period.** Contractor shall complete its obligations under this Task Order on or before **November 31, 2019.**
4. **Effective Date.** The effective date hereof is upon approval of the County or the Board of County Commissioners, whichever is later.

IN WITNESS WHEREOF, the County and the Contractor have caused their names to be affixed.
*Person's signing for Contractor hereby affirm that they are authorized to act on Contractor's behalf and acknowledge that the County is relying on their representations to the effect.

Adams County Board of County Commissioners

Thomas J. O'Donnell
Chair

10/29/19
Date

Contractor
JVIATION INC.

[Signature]
Signature*

10/19/19
Date

JAMES W. FLUHR
Printed Name

PRINCIPAL
Title

Attest:
Josh Zygielbaum, Clerk and Recorder

[Signature]
Deputy Clerk

Approved as to Form:

[Signature]
Adams County Attorney's Office